
Weekly Construction Update 
Sep 22 – Sep 26, 2014 

What’s New on Site this Week? 
Exterior 

• North Wing:  Scaffolding removed on east façade. 

• South façade: Scaffolding installation at South Main Entrance. 

• Dome: Drum inspection begins.  
• Charioteer removed and transported for repairs. 
 

Interior 
• West Wing: Demolition in full operation on ground and first floors. 
• Cutting begins in basement for new openings in stone walls.  
 

Continuing Activities 
Exterior 

• Main roof repair continues. 

• North Wing: Marble repair and restoration continues. Window 
repair and restoration on west façade.  

• West Wing: Marble and window repair and restoration continues. 

• Roof demolition at the Quadriga level and East Wing. 

Interior 

• Underground work intensifies through mid-November. 

• Demolition activities continue in the basement and on East Wing 2nd 
and 3rd floors. 

• Basement: Concrete slab removal and foundation underpinning 
continues. Miscellaneous asbestos removal continues. Mechanical, 
electrical, plumbing installation continues. 

 

 

 

 

 

 

Anticipated Noise and Disturbances 
Exterior 

• Expect noise, machinery, workers, scaffolding, closed sidewalks. 

Interior 

• West elevator services Ground through 3rd floors only and the Basement 
is closed to the public effective Aug. 29 – mid-Nov.  

• Paint stripping windows at night. Odors may linger in mornings. 

• Underground noise, vibration and corridor reconfiguration intensifies 
through mid-November. 

Looking Ahead – Three Weeks Out 
Exterior 

• Scaffolding installation continues. 

• Continuous delivery of marble. 

 

Interior 

• New floor openings will be cut.  

• Construction activity accelerates through mid-November. 
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Featured Notice  

Weather permitting, the Quadriga charioteer will be removed on Tuesday, 
September 23. The crane will arrive at 8 am, the charioteer will be hoisted 
down at 10 am (approximate times).   
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Images of the Week 
 Sep 22 – Sep 26, 2014 

Public and Press Inquiries 
Curt Yoakum, Director, Communications and Legislation 
Department of Administration 
curtis.yoakum@state.mn.us | 651-201-2771 

Light fixtures and hardware are lined up 

awaiting refurbishing. 

Capitol Complex Tenant Inquiries 
Cathy Klima, Communications Officer, Capitol Restoration 
Department of Administration 
cathy.klima@state.mn.us | 651-201-2627  

Questions or 
Comments? 

Visiting the Capitol? See the Minnesota State Capitol Restoration Project website.  
To browse planning and communications documents about this project visit the Minnesota State Capitol Preservation Commission website.   

Room 118, the House meeting room, after demolition.  
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Getting Around The Capitol 
 Sep 22 – Sep 26, 2014 

What to Expect 
The Capitol is an active construction site and your safety is our 
number one priority. Please stay within the designated public areas.  

 

Interior 

• Expect to see temporary walls where construction is present. 

• Expect construction workers and machinery, noise and vibration. 

• The basement tunnel is open to employees only Aug. 29 – mid-Nov. 
Temporary corridors will slightly reconfigure day-to-day to 
accommodate work areas. Signage will guide you through the 
corridors.  

• An audio recording helps blind and low-vision employees navigate the 
Capitol tunnel as they enter the Capitol basement from the State 
Office Building.  

 

Exterior 

• Expect scaffolding, chain link fences, machinery, noise, workers and 
closed sidewalks. 

 

 

 

 

 

 

 

 

What’s Open 
• Entrances: South Main Entrance and the accessible Ground Floor 

Entrance under the South Main Entrance stairs.  

• West Wing: 2nd, 3rd floors. Entire North Wing. 

• Basement tunnel: Open to employees only effective Aug. 29 – mid-Nov. 

• West elevator, adjacent to South Main Entrance, services Ground 
through 3rd floors only effective Aug. 29 – mid-Nov.  

• Public Restrooms: Unisex restrooms available on 2nd and 3rd floors, both 
located on the east side of the House Chamber. Employees can also use 
restrooms next to the Rathskeller. 

 

What’s Closed 
• Entrances: East Wing, West Wing, University Ave (north side of building).  

• Rotunda 

• East Wing: All floors.  

• West Wing: Ground, 1st Floors. 

• Quadriga 

• NE circular stairs: Closed to the public, except for emergencies. 

• East elevator: All floors. 

• Basement tunnel: Closed to the public, effective Aug. 29 – Nov. 1. 

• West elevator: Basement floor only. 

 

 
 

 

 You may want plan for extra time to get to your destination(s). We 
apologize for any inconveniences during this historic restoration project.   

Learn the latest about parking, accessibility, news, and FAQs. Visit the Minnesota State Capitol Restoration Project website.  
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